



hebridean housing
partnership

HHP PROCUREMENT PLAN 2026/27

Contract	Quantities/Length of Contract	Procurement Method	Planned Procurement Date	Planned Contract Start Date
lochar, South Uist – 6 homes	12 months	PCS	March 2026	May 2026
Low Flyer, Balivanich – 4 units	12 months	PCS	March 2026	May 2026
Grimsay, North Uist Development – 8 units	18 Months	PCS	April 2026	August 2026
Scott Road, Harris Development – 24 units	3 Years	PCS	April 2026	September 2026
Gravir, South Lochs – 4 units	8 Months	PCS	February 2026	May 2026
Breacleite, Bernera – 4 units	8 Months	PCS	June 2026	November 2026
Melbost West – 12 units	18 Months	PCS	December 2025	March 2026
Carloway Care unit – 1 unit	3 months	PCS	February 2026	April 2026
50 Macaulay Road – 1 unit	3 months	PCS	February 2026	April 2026
Legal Services	3-5 Years	PCS	June 2026	September 2026
ICT Hosting and Support	3 years + 2 years +2 Years	PCS	July 2026	October 2026
Funders Valuations	TBD	PCS	January 2027	March 2027
Consultant Services for Design, Project Management & Administration for New Developments	TBD	PCS	TBD	TBD

APPENDIX 1

Contract	Quantities/Length of Contract	Procurement Method	Planned Procurement Date	Planned Contract Start Date
Feasibility Services	TBD	PCS	TBD	TBD
Investment Framework 2027-2031	4 years	PCS	August 2026	April 2027

Notes:

1. HHP's current Contract Register is available at www.hebrideanhousing.co.uk
2. New build plans are currently being developed and details will be made available throughout the year, and added to this plan once formalised.
3. Any new procurement requirements will be added to this plan as they become known.